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CCRNo. 97-0474 Logged Date Rev. B Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description)
External Interfaces BO Validation link changes for LANDSAT and SCF

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC 96-0561

RTM Change Start New Baseline |:|

Problem

Release B links need updating based on BO validation results.

Note: Do not implement the DSS changes until after the following CCRs are implemented:
97-0421A, 97-0422A, 97-0423A, and 97-0424A

These CCRs were updated on 4/8/97, to delete S-DSS-03240, -03280, -03120, -03280, -03242, and -03240

Affected following links: SCF-0130#B to S-DSS-03240, SCF-0170#B to S-DSS-03280, SCF-0160#B to
S-DSS-03120, SCF-0160#B to S-DSS-03280, LAND-0050#B to S-DSS-03242, and LAND-0185#B to
S-DSS-03240

Proposed Solution
LANDSAT and SCF link changes indicated.

Implement table(s)provided(data reflects RTM 3/14/97). Release B RbRs need updating based on BO validation. Clarification and/or
interpretation attributes are updated for RbR#Bs. For non-allowable attribute values use: ‘unverified’ for acceptance and system
verification status; “test’ for verification methods; ‘mission essential” for requirement_category; ‘SDPS’ for segment; ‘interface’ for
req type. ---- Revision A:Comments received on CCR 97-0474, resulted in rewording of DSS-03292 in Landsat and SCF
links, DSS-03370 in Landsat links, and DSS-04020, -04022, and -04024 in SCF links. Also, deletions of DSS-03202, -03204,
03242, -03218, -03224, and -03216 in either Landsat or SCF links, as appropriate. In LAND-0130#B, replaced S-DMS-30060
with S-DMS-30840 and deleted all other DMS links to Landsat IRD requirements. Deleted all DMS links to SCF-0290#B, deleted
DPS link to SCF-0090#B, and deleted CSS link to SCF-0270#B. Updated 4/11/97: Deleted affected links noted in Problem.

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Chief Eng Fos [ M&o [
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [T] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator D. Foch (signed) Debbie Foch 4/11/97
Signature Date
Office Sys. Eng. Office Manager (signed) Ed Nicosia 4/16/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Paul Fingerman 4/29/97
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